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Contract No. DE-AC28-01RW 12101
Modification M075
Page 2 of 2

1. In accordance with Clause H.18 “Work Authorization System”, Contract No. DE-AC28-
01RW12101 1s hereby modified to incorporate WAD NT00005, Rev. 01 in the amount of
$14,731,000, and WAD PMI0005, Rev. 02 in the amount of ($917,000) as follows:

Contract Line Items (October 1, 2004, through September 30, 2005):

Summary of Direct Costs

a. Yucca Mountain (YMP0O005 Rev. 01) $266,720,000
b. National Transportation & Integration (NT00005, Rev.01) $24,731,000
c. Program Management & Integration (PMI0005, Rev. 02) $11,523,000
d. Quality Assurance (QA00005, Rev. 00) $10.350.000

Total FY 2005 WAD $313,324,000
Clause B.3.b. (2), Estimated Contract Value: As a result of this modification,
$313,324,000 of the $335,506,000 total estimated contract cost for FY 05 has been

authonzed to date.

2. Part] - The Schedule, Section B, Supplies or Services and Prices/Cost, which was
revised by modification A073, is corrected as follows:

a. Page B-5, PBI 1., completion date is changed from August 19, 2005, to August
25, 2005.

b. PBI 3., is revised to read “Preparation and Delivery of License Application and
Supporting Documents to DOE”.

3. Part I1l — List of Documents, Exhibits, and Other Attachments, Section J — List of
Attachments, Appendix I — Reports & Plans Requirements List is revised and replaced.

4. Except as provided herein, all terms and conditions of the document referenced in Item
10A of SF 30, as heretofore changed, remain unchanged and in full force and effect.



ATTACHMENT 1
CONTRACT NO. DE-AC28-01RW12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&Q) Contractor for the
U.S. DOE OCRWM

1. PROJECT TITLE: NATIONAL TRANSPORTATION
2. WAD NO: NT00005 5. CONTRACT LINE ITEM #:
3. REVISION: 01 6. PERFORMANCE PERIOD: October 1, 2004 to

September 30, 2005
4, RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2005 FY 2005
Workscope Workscope
Rev 00 Rev 01 Total Cost
TOTAL COST 10,000 ~ 14,731 24731

* Does not include fee

7. Summary of work authorized:

The WAD includes both the National Transportation Project and the Nevada Rail Construction Project.
The National Transportation Project includes the work scope identified by the Office of National
Transportation as necessary to accomplish the safe and efficient removal of Spent Nuclear Fuel and High
Level Waste from their present storage locations to the Yucca Mountain repository. The Nevada Rail
Construction Project includes the development of a Nevada rail line from the National rail system to the
Yucca Mountain Repository, the conceptual design, and support to the development of the Environmental
Impact Statement. The work authorized for this revision is documented in ONT-2005-005 (+$24,731).

8. RESPONSIBLE DOE OFFICIAL: M\/\)QBM 5 5\ <\os

Contracting Officer's Representative Date ;
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CONTRACT NO. DE-AC28-01RW12101

WAD No: NT00005 Revision: 01

Title: National Transportation
A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in Multi-Year
Planning System (MYPS).

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:
WBS Title WBS Number

Transpartation 4.0
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ATTACHMENT 2
CONTRACT NO. DE-AC28-01RW12101

U. S. DEPARTMENT OF ENERGY

WORK AUTHORIZATION DIRECTIVE
To
BECHTEL SAIC COMPANY, LLC

Management & Operating (M&O) Contractor for the
U.S. DOE OCRWM

1. PROJECTTITLE: PROGRAM MANAGEMENT AND INTEGRATION
2. WAD NO: PMI0005 5. CONTRACT LINE ITEM #:
3. REVISION: 02 6. PERFORMANCE PERIOD: October 1, 2004 to

September 30, 2005
4, RESOURCE REQUIREMENT:

ESTIMATED BASELINE COSTS ($ in k)

FY 2005 FY 2005
Workscope Workscope
Rev 01 Rev 02 Total Cost
TOTAL COST 12,440 * -917 11,523

* Does not include fee

7. SUMMARY OF WORK AUTHORIZED:

The Program Management and Integration work scope includes: support in Waste Acceptance activities; technical and regulatory
support and coordination for interactions with the NRC; technical, regulatory and policy suppeort for Program-level coordination and
integration activities related to development of a License Application; time-sensitive technical products and analyses requested by
the OCRWM Director and her staff, support for off-site planning workshops and strategic, multi-year, and contingency planning,
technical support to program performance management including annual work plan development, maintain the strategic system
Level-0 and Level-1 cost and schedule baselines and WBS; and provide information management and technology support. It also
includes support in Technical Alternatives as identified by the Office of Science & Technology and International. The previous
revision of this WAD was documented in the following baseline change proposals (BCP): PMA-2005-001 (+$11,552), PMA-2004-
007 (+$235), PMA-2004-008 (+$530), and PMA-2004-011 (+$123). The work authorized for this revision is documented in PMA-
2005-003r1 (-$917)

8. RESPONSIBLE DOE OFFICIAL: ¥ gz \ EDQ : =X
ontracting Officer's Representative Dal

9. DOE WORK AUTHORIZATION OFFICIAL:
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CONTRACT NO. DE-AC28-01RW12101

WAD No: PMI0005 Revision: 02

Title: Program Management and Integration

A. SCOPE OF WORK

The Contractor shall perform the work scope for the WBS areas listed below as specified in the Multi-Year
Planning System (MYPS) and annual work plan.

Bechtel SAIC Company (BSC) shall perform all work in accordance with QA program requirements.

Major areas under this WAD are:

WBS Title WBS Number
Program Management and Integration 9.0
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ATTACHMENT 3
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